




November 19, 2012

MEMORANDUM

TO: District Board of Trustees
FROM: Jim Murdaugh, President 
SUBJECT: Construction Status Report

Item Description

This item describes the status of various construction, renovation, remodeling and site improvement projects at both the TCC Main Campus and the TCC Florida Public Safety Institute for information for the Board of Trustees.

Overview and Background

Main Campus:

Work continues on several small health and safety related projects. The material is on order for new lighting at the parking lot in front of the Student Union building, and the repairs to the English building stairwell will be complete by the end of November. Architectural planning is underway for renovations to the Dental Hygiene lab areas and renovations to the Science lab areas.

Ghazvini Center for Healthcare Education:

All work on the original project is complete. The Certificate of Final Inspection for the project will be presented as a separate agenda item. In addition, work is underway under a separate contract to convert an existing shell lab space into a new Surgical Technology instructional lab. This work will be completed in December in preparation for the first cohort of students in January 2013.

Florida Public Safety Institute:

The environmental assessment of the retention ponds at the firing ranges is generally complete; one brief follow up visit may be required. Preparation of draft report is underway. Work continues on the natural gas conversion project.

Wakulla Special Purpose Center:

All work is complete and the Center is in full operation.

Past Actions by the Board

None.

Funding/Financial Implications

This is a monthly update on the status of various construction and renovation projects undertaken to support the educational mission of the College. No further action is necessary on the part of the Board at this time.

Staff Resource

Teresa Smith

Recommended Action

Provided as information only.