




February 15, 2016

## MEMORANDUM

**TO:** District Board of Trustees  
**FROM:** Jim Murdaugh, President  
**SUBJECT:** Construction Status Report



---

### Item Description

This item describes the status of various construction, renovation, remodeling and site improvement projects at Tallahassee Community College locations for information for the Board of Trustees.

### Overview and Background

**Main Campus:** The draft campus master plans for the Main Campus and the Florida Public Safety Institute are nearly complete. Work continues on the upgrade of the parking lot lighting at the northwest quadrant of the campus. Planning for an upgrade of the STEM lab in the Academic Computer Center building is in process, with funding to be provided by the TCC Foundation.

**Wakulla Environmental Institute:** Substantial completion of the project was achieved on December 23, 2015. Furniture installation is complete. Audio-visual and technology installation continue for the building grand opening on February 15, 2016.

**Gadsden Center:** Substantial completion of the project was achieved on January 26, 2016. Installation of fixtures and equipment continue for a mid-March roll-out.

**TCC Capitol Center:** Due to permitting issues, revisions to the third floor revisions for the INIE space are still in progress. Design is underway for major revisions to the first floor.

### Past Actions by the Board

None

### Funding/Financial Implications

This is a monthly update on the status of various construction and renovation projects undertaken to support the educational mission of the College. No further action is necessary on the part of the Board at this time.

**Staff Resource**

Barbara Wills

**Recommended Action**

Presented as an information item only.