



June 17, 2024

M E M O R A N D U M

TO: Jim Murdaugh, Ph.D.
President

FROM: Barbara Wills, Ph.D.
Vice President for Administrative Services and Chief Business Officer

SUBJECT: Architect Invoices

Item Description

This item requests that the Board approve the architect invoices submitted for the month of May 2024.

Overview and Background

The College is under contract with six architectural firms; Architects | Lewis + Whitlock PA, BKJ, Inc. Architecture, Clemons, Rutherford & Associates, Inc., DAG Architects Inc., EMI Architects and Fitzgerald Collaborative Group, LLC to provide architectural and engineering services for projects at all sites and counties. To ensure quality, the six firms will be assigned projects on a rotational basis with standardized hourly fees.

Architects | Lewis + Whitlock, PA - \$14,912.00
BKJ, Inc. Architecture - \$0.00
Clemons, Rutherford & Associates, Inc. - \$0.00
DAG Architects, Inc. - \$0.00
EMI Architects - \$0.00
Fitzgerald Collaborative Group, LLC - \$0.00

Past Actions by the Board

The Board last authorized architect invoices at the May 20, 2024 meeting.

Funding/ Financial Implications

Funds for minor projects and Master Plans are available from the Capital Improvement fees.

Recommended Action

Authorize payment of architectural invoices as presented.



INVOICE NO. 23480.2.1

TO: Tallahassee Community College Attn: Trey Kimbrel 444 Appleyard Drive Tallahassee, Florida 32304	Page <u>1</u> of <u>1</u> Pages Federal I.D. No: 59-3616761 Purchase Order No: PO-019793 Project Name: CFI - 3rd Floor Improvements DATE: 5/15/2024
FROM: <u>Architects: Lewis + Whitlock, P.A.</u> 206 W. Virginia St. Tallahassee, Florida 32301	

THE PRESENT STATUS OF THE ACCOUNT IS AS FOLLOWS:

TCC PO# Service Lines	DESCRIPTION	TOTAL FEE	PERCENT COMPLETE	AMOUNT REMAINING	LESS PREVIOUSLY BILLED	AMOUNT DUE THIS INVOICE
Line 1	Design Development	\$14,912.00	100%	\$0.00	\$0.00	\$14,912.00
	Construction Documents	\$13,048.00	0%	\$13,048.00	\$0.00	\$0.00
	Bid / Permitting	\$1,864.00	0%	\$1,864.00	\$0.00	\$0.00
	Construction Administration	\$7,456.00	0%	\$7,456.00	\$0.00	\$0.00
GRAND TOTALS		\$37,280.00		\$22,368.00	\$0.00	\$14,912.00
Invoice Total						\$14,912.00

CERTIFIED TRUE AND CORRECT BY:

(Signature of Principal)

Rodney L. Lewis, Principal

(Typed Name and Title)

Tallahassee Community College
 444 Appleyard Drive
 Tallahassee, FL 32304
 United States of America
 Federal ID: 59-1141270
 Tax Exemption ID: 85-80-125307-72C8



Purchase Order

Purchase Order Number	PO-019793
Purchase Order Date	03/07/2024
Payment Terms	Net 30
Requestor	Jenny Shuler
Phone Number	(850) 201-6200

Supplier:
Architects: Lewis + Whitlock, PA 206 W Virginia Street Tallahassee, FL 32301 United States of America

Ship To:
Tallahassee Community College 444 Appleyard Drive Tallahassee, FL 32304 United States of America

Comments:
PJ-0497 CFI 3rd Floor Renovations - A/E Fees Contact: Don.Herr@tcc.fl.edu Invoice: Jenny.Shuler@tcc.fl.edu **REF: TCC RFQ 2022-11 ; Approved at the January 17, 2023 BOT Meeting**

Bill To:
Tallahassee Community College ATTN: Accounts Payable 444 Appleyard Drive Tallahassee, FL 32304-2895 United States of America (850) 201-8525

Currency	Total Lines Amount	Total Tax Amount	Total PO Amount
USD	37,280.00	0.00	37,280.00

Director of Procurement and Auxiliary Services
 Dustin Frost

Tallahassee Community College
 444 Appleyard Drive
 Tallahassee, FL 32304
 United States of America
 Federal ID: 59-1141270
 Tax Exemption ID: 85-80-125307-72C8

Purchase Order

Purchase Order Number	PO-019793
Purchase Order Date	03/07/2024
Payment Terms	Net 30
Requestor	Jenny Shuler
Phone Number	(850) 201-6200

Service Lines						
Line Number	Item Name	Description	Start Date	End Date	Due Date	Amount
1		Proposal for Professional Services for TCC Site 4 Campus – Center for Innovation (CFI) 3rd Floor Improvements. Scope: This project consists of design development, documentation, permitting and construction administration of new infrastructure, general spaces and tenant build-outs within the Center for Innovation; and are based on preliminary design concepts previously developed by ALW and will include the following: 1. Demolition of existing walls/spaces as required 2. Improvements and finishes to existing restrooms and other walls scheduled to remain. 3. New third floor tenant arrangements 4. New meeting and common spaces 5. Coordination with new exterior window(s) 6. New infrastructure for telecom and security 7. New furnishings Will include FSM Engineering for Mechanical, Plumbing, and Fire Protection Engineering and McGinnis-Fleming Engineering for Electrical Engineering. Specifics per attached proposal February 27, 2024.				37,280.00

Messages
<p>Tallahassee Community College does not discriminate against any person on the basis of age, color, disability, ethnicity, gender identity, genetic information, marital status, national origin, pregnancy, race, religion, sex, sexual orientation, or veteran status in its programs and activities</p> <p>Verification of Employment: PER FLORIDA STATUTE 448.095, the firm shall utilize the U.S. Department of Homeland Security's E-Verify system to verify the employment eligibility of all persons employed during the contract term by the firm to perform employment duties within Florida and all persons (including sub-consultants) assigned by the firm to perform work pursuant to the contract with Tallahassee Community College.</p> <p>Please send all Invoices to Accounts Payable - "AcctPay@tcc.fl.edu" To ensure timely payments, TCC requires the College's purchase order number to be included on all invoices submitted for payment.</p> <p>Any questions related to payment of supplier invoices should be directed to the TCC Accounts Payable Office at (850) 201-8565.</p>